

1013P – Primavera P6 Professional R15.2 Basic for Capital Projects

Duration: 3 Days

Day 1

- Understanding Scheduling Concept
- Create Enterprise Project Structures (EPS)
- Create a Project
- Set up User Preferences
- Create a Work Breakdown Structure (WBS)
- Create Calendars

Day 2

- Add Activities
- Schedule the Project
- Create Activity Codes
- Customize the Project
- Roles and Resources

Day 3

- Optimize the Project Plan
- Baseline Management
- Project Execution and Control
- Reporting

At the completion of this course the student will be able to:

- Create a Project
- Set Up User Preferences
- Create Calendars
- Import/Export Activities
- Create relationships
- Create and Assign Activity Codes
- Filter, group, and Sort Activities
- Create Custom Layouts
- Assign and Analyze Roles and Resources
- Maintain and Assign Baselines
- Update and Status the Project
- Produce Reports



100% VETERAN OWNED